SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 741 Const Calendar Day: 238 Date: 28-Jan-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the Electro Slag
Weld repairs & work on the top of the tower . They started at 7:30 AM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the tower head & diaphragm
at 158 meters . They started at 7:20 AM.

James , Eric, Chris, & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .
James had to work on joint F , Face A. He had to clean grind & weld

Eric had to work on joint T , Face B. He had to excavate , grind , clean & weld

Chris had to work on joint M , Face B . He had to clean , grind , & weld .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

William & Steve had to cover all the welding activities . Check William report for the weld repairs
detailed activities

Fritz , Robert , Andrew , & Tony were on the site . They had to MT , UT , & Map the repair locations .

Richard , James , & Mathew had to work on dehumidifier brackets . Crews had to weld the brackets on
the top of the saddle cover on the East side . They had to prepare their tools , equipments , reroute the gas
& power lines . They were done at 8:00 AM. Richard started to weld at 8:05 AM. He was done on the East
side at 11:00 AM. He had to weld 7 brackets .

After that , he had to weld the brackets on the West side of the saddle . He started at 10:30 AM. He was
done at 2:30 PM.

In addition to that , crews had to closure plates for the orgami plates on the East side chimneys . Crews
had to modify the plates . They had to lay out the holes , cut the excess of the plates , smooth the edges ,
& prepare to weld the plates , & install the bolts .

Certified Coating crews had to work on the tower heads . They had to clean , grind & smooth the top of
the diaphragm at 158 meters . Charlie had to cover their activities in the morning & Jeffery had to cover
their activities in the afternoon .

Check Charlie & Jeffery 's report for the painters activities
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removal of the frames .

Mohammad to cover the tower activities after 3:00 PM.

Anthony , Augie , Casey , Robert , & Ryan had to work on the East side of the tower . Crews had to
prepare the remove the catwalk frames . They started at 8:00 AM. No major work was performed on the

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 |:|
Ironworker JNM RICHARD CHOUINARD 0.00 0.00 0.00 0.00 D
Ironworker APP MATHEW MULLINS 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 |:|
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00 10.00 D
Welder JNM CHRIS BRUCE 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 078 T-LO5-ESE.078 Tower Lift 05 External Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JM ALBERTO PINERA 8.00 2.00 0.00 10.00 D
Painter JNM OSCAR BERNANDEZ 8.00 2.00 0.00 10.00 D
Painter JNM JORGE FLORES RAMERO 8.00 2.00 0.00 10.00 D
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